

Date: 11/10/2014

Group Number and Name	DEC14-08 / PUMA ROBOT
Client/Advisor	Dr. Greg R. Luecke
Attendees/Role	Alex Grieve / Leader Nhat Pham / Communication Matthew Bogenschultz / Webmaster Zeyu Zhang / Key-idea-keeper Seth Taylor / Power Circuits

Past week accomplishments

What was done, who did it, and when it was done

A: Nhat and Alex selected an enclosure and ordered it.
B: The team ordered PCBs and remaining components needed to build the controller.

Plan for coming week

What to do, who, and when should it be done

A: Documentation and poster will be done by entire team.
B: Matt and Zeyu will rewire the PUMA mating harness.
C: Build the controller as parts come in, and test.

Pending Issues

A: Running out of time, may not get the controller finished.

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Matt Bogenschultz	5	112
Nhat Pham	8	130
Alex Grieve	8	145
Zeyu Zhang	5	79
Seth Taylor	5	135

Comments and extended discussions: