

Date: 10/27/2014

Group Number and Name	DEC14-08 / PUMA ROBOT
Client/Advisor	Dr. Greg R. Luecke
Attendees/Role	Alex Grieve / Leader Nhat Pham / Communication Matthew Bogenschultz / Webmaster Zeyu Zhang / Key-idea-keeper Seth Taylor / Power Circuits

Past week accomplishments

What was done, who did it, and when it was done

A: We all wrote first copy of instructor presentation, received feedback from George.

B: Seth worked on electrical schematics.

C: Matt started rewiring the PUMA harness.

D: Alex and Nhat worked on PCBs for the main board and status circuits.

E: Seth and Matt are planning enclosure size based on Alex and Nhat's PCB sizes.

Plan for coming week

What to do, who, and when should it be done

A: Nhat and Alex will finish and order PCBs.

B: Seth will finish schematics.

C: Seth and Matt will build and test the power safety circuit.

Pending Issues

A: Running out of time.

Individual hourly Contributions

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS Cumulative</u>
Matt Bogenschultz	13	92
Nhat Pham	23	96
Alex Grieve	27	112
Zeyu Zhang	9	64
Seth Taylor	24	109

Comments and extended discussions: