

**Date: 2/2/2014**

|                              |   |
|------------------------------|---|
| <b>Group Number and Name</b> | <b>DEC14-08 / PUMA ROBOT</b>  |
| <b>Client/Advisor</b>        | <b>Dr. Greg R. Luecke</b>   |
| <b>Attendees/Role</b>        | <b>Matthew Bogenschultz / Leader<br/>Nhat Pham / Communication<br/>Alex Grieve / Webmaster<br/>Zeyu Zhang / Key-idea-keeper</b> |

## **Past week accomplishments**

What was done, who did it, and when it was done

A: We all met with Dr.Greg last week and had a long discussion about the main purpose of the project, what needs to be done, how we should start, what we will need to accomplish as our short term and long term goals, the steps we will need to take, and where we will work.  
B: Nhat Pham did the scheduling with Dr. Greg.  
C: The team also went to Black Engineering Build to request keys for the lab room in the Nuclear Engineering Building. Our working space will be in room 111 Nuclear Engineering Building.  
D:

## **Plan for coming week**

What to do, who, and when should it be done

A: We will have another meeting with Dr. Greg to receive all the documents on the PUMA, such as electrical prints, schematics, and program code.

B: We as a team will meet to discuss the responsibility of each member, and identify the necessary steps we need to take to complete the project.

C: We are going to do further research on H-bridge system, because to have the full ability controls of the motors on the robot the H-bridge will helps us to do so.

## Pending Issues

A: Waiting for Dr. Greg to get us copies of schematics and C++ code.

B:

C:

## Individual Contributions

A: Alex picked up a key to the lab room.

B:

C:

## Individual hourly Contributions

| <u>NAME</u>                 | <u>Hours this week</u> | <u>HOURS Cumulative</u> |
|-----------------------------|------------------------|-------------------------|
| Matthew Bogenschutz/ Leader | 1                      | 1                       |
| Nhat Pham / Communication   | 1                      | 2                       |

|                              |   |   |
|------------------------------|---|---|
| Alex Grieve / Webmaster      | 1 | 2 |
| Zeyu Zhang / Key-Idea-holder | 1 | 1 |

## **Comments and extended discussions:**